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Offsite Storm Water Alternative Compliance Program

Phase 2 Schedule

Program Development Milestones

FY16

Program development committee nomination announcement December 29, 2015
Phase 1 presentation to City Council (SWS adoption hearing) February 2, 2016
Selection of Program Committee February 8, 2016
Phase 1 implementation of Alternative Compliance Program February 16, 2016
Program Committee kickoff meeting February 24, 2016
Environment Committee presentation February 25, 2016
Committee meeting - Project impact and in-lieu fees March 24, 2016
Committee meeting - Credit system structure and rules May 25, 2016
FY17

Committee meeting - Environmental permitting July 27, 2016
Committee meeting - Long-term facility maintenance September 28, 2016
Committee meeting - Legal agreements and credit tracking November 30, 2016
Committee meeting - Workshop preparation January 25, 2017
Phase 2 interim progress workshop February 16, 2017
Committee meeting - Maintenance and permitting rules March 29, 2017
Committee meeting - Credit tracking and legal rules May 31, 2017
FY18

Committee meeting - Credit system implementation August 2, 2017
Committee meeting - In-lieu fee structure implementation October 4, 2017
Final Program Committee meeting December 6, 2017
Begin Phase 2 public review period December 20, 2017
End Phase 2 public review period January 24,2018
RWQCB approval of credit system and in-lieu fee structure May 31, 2018
Phase 2 implementation public workshop June 15, 2018
Phase 2 implementation of Alternative Compliance Program July 1, 2018
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